

Approved Process and Timeline (Amended on June 7, 2011)

The following timeline sets forth those activities that are required under the Elections Code and those that are optional but may assist in the development of alternatives. The targeted completion date of this process is no later than the end of September 2011 in order to meet the practical deadlines imposed by the November 2011 election and the yet to be determined 2012 Presidential Primary.

Date	Required	Optional	Activity
January 25, 2011		X	Board receives overview of redistricting process via this memorandum and presentation, adopts recommended procedure, appoints Ad Hoc Advisory Committee and Technical Group
April 1, 2011	X		Census data is released and made available to County
April		X	Census data and maps loaded onto County GIS system; using mapping program with a redistricting module Tech Group identifies which Census Blocks are in which Supervisorial District and accordingly, the current population and the respective characteristics within each District. The desired Mean population per district will be determined and the resultant Deviation from that Mean will be identified, i.e., the number that will need to be either increased or reduced for each district to achieve relative parity.
April 12		X	Briefing to full Board identifying results of Census, including appropriate adjustments, and the status of each district vis-a-vis the Mean. Provide direction regarding Town Hall meetings.
Week of May 23		X	Develop 3-5 scenarios depending on Census data and conduct "Town Hall" meetings in Fairfield, Dixon, and Vallejo – to receive community feedback on alternatives.
June 7		X	Full BOS conducts Study Session on three Redistricting Alternatives and directs staff regarding any changes to further refine preferred choice to be brought back on June 22, 2011
June 13		X	Conduct "Town Hall" meeting in Vacaville – to receive community feedback on the three alternatives presented at previous town hall meetings.
June 14		X	Full BOS continues Study Session on three Redistricting Alternatives and directs staff regarding any changes to further refine preferred choice to be brought back on June 22, 2011
Recommended June 22		X	Full BOS conducts Public Hearing on Redistricting Alternatives; BOS to determine a Preferred Alternative to be brought back for first public hearing on Preferred Alternative.
Recommended June 28	X		BOS conducts first public hearing on preferred alternative and directs staff to schedule final hearing on the selected redistricting map for July 26, 2011. Board also directs staff to bring back an ordinance for introduction on July 26, 2011
Recommended July 26	X		BOS conducts final public hearing on selected redistricting map and introduces ordinance setting boundaries for supervisorial districts.
Recommended August 9	X		BOS adopts ordinance.